Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

03C0089 Feature Carried CO RD 69 Schedule Planned Actual Current $ Estimate: [$220,000
Comments:
. Strategy 3/11/97 3/11/97 ’
In Design Feature Intersected PIT RIVER _ County will replace this structure per
Design 6/1/99 strategy meeting. They will develop
Proj. County Name Modoc Dist.: 02 PS& E by June 01,1999.
ID: STPLZ-5903(009) Constru. Auth. 9/1/00
1 Modoc County Project Complete
06C0008 Feature Carried AIRPORT RD Schedule Planned Actual Current $ Estimate: [$279,145
Strate Comments:
Complete Feature Intersected SACRAMENTO RIV v 4/22/93 Y
= Design 6/1/99 6/7/94
Proj. County Name Shasta Dist.: 02
|D;J STPLX-5906(013) y Constru. Auth.
Shasta Count 1
2 STPLZ-5006(019) y Project Complete 5/22/96
06C0010 Feature Carried FOSTER RD Schedule Planned Actual Current $ Estimate: [$18,000
. Strate Comments:
In Design Feature Intersected NORTH FORK COTTONWOOD i S/7I%8 S/7/98
Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
,D:J STPLZ-5906(029) y Constru. Auth. 2/1/00
3 Shasta County Project Complete 12/31/00
06C0019 Feature Carried ASH CR RD Schedule Planned Actual Current $ Estimate: [$365,000
Comments:
: Strate :
In Design Feature Intersected SACRAMENTO RIVER v S/7I%8 )
Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
ID: ! STPLZ-5906(029) y Constru. Auth. 2/1/00
4 Shasta County Project Complete 12/31/00
06C0020 Feature Carried PARKVILLE ROAD Schedule Planned Actual Current $ Estimate: [$94,000
. Strate Comments:
In Design Feature Intersected BEAR CREEK v S/7I%8 )
% Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
,D;J STPLZ-5906(029) y Constru. Auth. 2/1/00
5 Shasta County Project Complete 12/31/00
06C0041 Feature Carried DESCHUTES RD Schedule Planned Actual Current $ Estimate: [$880,000
. Strate Comments:
In Design Feature Intersected SACRAMENTO RIV i S/e/o8 5/8/98
Design 9/1/98 12/8/98
Proj. County Name Shasta Dist.: 02
,D:J STPLZ-5906(029) y Constru. Auth.
Shasta Count 1
6 BRLSZD-5906(048) y Project Complete
06C0081 Feature Carried MAIN ST Schedule Planned Actual Current $ Estimate: [$4,200,000
Comments:
: Strate :
In Design Feature Intersected COTTONWOOD CREEK v 2/26/97 ey
Design 8/14/00
Proj. County Name Shasta Dist.: 02
e I 7-5006(033) Yy Constru. Auth. 10/1/00
7 Shasta County Project Complete 11/15/02
06C0086 Feature Carried CHURN CR RD Schedule Planned Actual Current $ Estimate: [$33,000
. Strate Comments:
In Design Feature Intersected CHURN CR v S/7I%8 e
% Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
,D;J STPLZ-5906(029) y Constru. Auth. 2/1/00
8 Shasta County Project Complete 12/31/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

06C0101 Feature Carried OLD HWY 44 DR Schedule Planned Actual Current $ Estimate: [$186,000
Comments:
: Strate :
In Design Feature Intersected SOUTH COW CREEK v S/7I%8 )
Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
ID: ! STPLZ-5906(029) y Constru. Auth. 2/1/00
9 Shasta County Project Complete 12/31/00
06C0189 Feature Carried MCARTHUR RD Schedule Planned Actual Current $ Estimate: [$1,240,000
. Strate Comments:
In Design Feature Intersected FALL RIV v S/7I%8 e
Design 9/1/98
Proj. County Name Shasta Dist.: 02
|D;J STPLZ-5906(029) y Constru. Auth. 3/1/01
Shasta Count 1
10 BRLSZD-5906(051) y Project Complete 10/15/01
06C0221 Feature Carried LONE TREE RD Schedule Planned Actual Current $ Estimate: [$0
) Strate Comments:
No Retrofit Feature Intersected LONE TREE CREEK v ) e
Design 9/1/98
Proj. County Name Shasta Dist.: 02
ID: ! STPLZ-5906(029) y Constru. Auth.
1 Shasta County Project Complete 6/1/99
06C0233 Feature Carried ASH CR RD Schedule Planned Actual Current $ Estimate: [$102,000
Comments:
: Strate :
In Design Feature Intersected SACRAMENTO RIV v S/7I%8 )
Design 9/1/98 11/24/98
Proj. County Name Shasta Dist.: 02
ID: ! STPLZ-5906(029) y Constru. Auth. 2/1/00
12 Shasta County Project Complete 12/31/00
06C0341 Feature Carried GIRVAN RD Schedule Planned Actual Current $ Estimate: [$90,000
. Strate Comments:
In Design Feature Intersected OLNEY CREEK v 2/26/97 e
- Design 10/1/97 3/17/98
Proj. County Name Shasta Dist.: 02
|D;J STPLZ-5068(010) y Constru. Auth. 8/1/00
13 Redding Project Complete 11/1/00
07C0070 Feature Carried ROAD 306 Schedule Planned Actual Current $ Estimate: [$85,000
. Strate Comments:
In Design Feature Intersected WHITEHEAD SLOUGH i 2/26/97 2/26/97
Design 10/1/97 6/18/98
Proj. County Name Lassen Dist.: 02
|D:J STPLZ-5907(010) y Constru. Auth. 7/1/00
14 Lassen County Project Complete
07C0088 Feature Carried CR 417 Schedule Planned Actual Current $ Estimate: [$80,000
Comments:
: Strate :
In Design Feature Intersected MUDDY SLOUGH NO 1 v 2/26/97 ey
Design 10/1/97 6/18/98
Proj. County Name Lassen Dist.: 02
ID: ! STPLZ-5907(010) y Constru. Auth. 7/1/01
15 Lassen County Project Complete
08C0008 Feature Carried EVERGREEN RD Schedule Planned Actual Current $ Estimate: [$570,000
. Strate Comments:
In Design Feature Intersected S FORK COTTONWOOD _ v 32597 e Replace bridge.
" Design 9/30/00
Proj. County Name Tehama Dist.: 02
o | stRLz-se08(018) Y Constru. Auth. 4/1/01
Tehama Count 1
16 BRLOZB-5908(025) y Project Complete 10/15/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

08C0009 Feature Carried BOWMAN RD Schedule Planned Actual Current $ Estimate: [$600,000
Comments:
. Strate
In Design Feature Intersected S FK COTTONWOOD CR _ d SR 52597 County will replace this structure per
Design 3/30/01 strategy meeting. They will develop
Proj. County Name Tehama Dist.: 02 PS& E by June 01,1999.
ID: STPLZ-5908(018) Constru. Auth. 7/30/01
Tehama Count 1
17 STPLZ-5008(024) y Project Complete 10/30/02
08C0029 Feature Carried CORNING RD Schedule Planned Actual Current $ Estimate: [$1,026,000
Comments:
Strate
Complete Feature Intersected THOMES CR v s/2s/07 e
Design 3/17/98
Proj. County Name Tehama Dist.: 02
|D;J STPLZ-5908(018) y Constru. Auth. 6/10/99 4/9/99
18 Tehama County Project Complete 11/19/99 9/8/00
08C0031 Feature Carried SIMPSON RD Schedule Planned Actual Current $ Estimate: [$135,000
Comments:
Strate
Complete Festure Intersected THOMES CR i 32597 e
Design 3/17/98
j Tehama ist.:
IP;)]. STRLZ-5%08(015) County Name Dist 02 Constru Auth, 2/9/99
19 Tehama County Project Complete 7/8/00
08C0043 Feature Carried JELLYSFERRY RD Schedule Planned Actual Current $ Estimate: [$1,800,000
Comments:
. Strate
In Design Feature Intersected SACRAMENTO RIVER _ d S Sy County plans to replace this bridge.
Design 2/9/99 memo from Jack Dye to District
Proj. County Name Tehama Dist.: 02 2 said will contribute up to $2.63mil t
ID: STPLZ-5908(018) Constru. Auth. replacement.
Tehama Count 1
20 BRLSZD-5908(031) y Project Complete
08C0141 Feature Carried BOWMAN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected PINE CR v 32597 sy
Design
Proj. County Name Tehama Dist.: 02
|D;J STPLZ-5908(018) y Constru. Auth.
21 Tehama County Project Complete
08C0239 Feature Carried ADOBE RD Schedule Planned Actual Current $ Estimate: [$123,120
Comments:
Strate
Complete Feature Intersected BLUE TENT CREEK i s/2s/07 e
Design 3/17/98
Proj. County Name Tehama Dist.: 02
|L§?J STPLZ-5908(018) Y Constru. Auth. 6/10/99 5/24/99
Tehama Count 1
22 | gRriszD-5908(030) Yy Project Complete 11/19/99 8/8/00
09C0003 Feature Carried MOHAWK HWY Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected MID FK FEATHER RIV : ER replacement complete per SLIMS
Design report. $1,193,000. Final invoice
j Plumas ist.: 4/11/94.
IPEE?L County Name Dist.: 02 Constru Auth.
23 Plumas County Project Complete
09C0009 Feature Carried ARLINGTON RD Schedule Planned Actual Current $ Estimate: [$65,000
Comments:
. Strate
In Design Feature Intersected INDIAN CR v 121v/97 R
Design
Proj. County Name Plumas Dist.: 02
ID: ) STPLZ-5909(011) Y Constru. Auth.
Plumas Count 1
24 BENSTPL-5909(014) y Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

09C0010 Feature Carried BECKWRTH-GEHN RD Schedule Planned Actual Current $ Estimate: [$92,000
Comments:
: Strate :
In Design Feature Intersected INDIAN CR v AR i
Design
Proj. County Name Plumas Dist.: 02
ID: ! STPLZ-5909(011) Y Constru. Auth.
25 Plumas County Project Complete
09C0011 Feature Carried BECKWRTH-GENESSEE Schedule Planned Actual Current $ Estimate: [$42,000
Comments:
f Strate :
In Design Feature Intersected RED CLOVER CRK v AR ey
Design
Proj. County Name Plumas Dist.: 02
|D;J STPLZ-5909(011) y Constru. Auth.
26 Plumas County Project Complete
09C0032 Feature Carried BUTTERFLY VLY RD Schedule Planned Actual Current $ Estimate: [$86,000
Comments:
f Strate :
In Design Feature Intersected N FORK FEATHER RIVER v AR R
Design
Proj. County Name Plumas Dist.: 02
|D:J STPLZ-5909(011) y Constru. Auth.
27 Plumas County Project Complete
09C0044 Feature Carried DIAMOND MTN RD Schedule Planned Actual Current $ Estimate: [$25,000
Comments:
: Strate :
In Design Feature Intersected LIGHTS CRK v AR i
Design 1/15/98
Proj. County Name Plumas Dist.: 02
ID: ! STPLZ-5909(011) Y Constru. Auth.
28 Plumas County Project Complete
09C0050 Feature Carried WARNER VALLEY RD Schedule Planned Actual Current $ Estimate: [$31,000
Comments:
f Strate :
In Design Feature Intersected  WARNER CK v AR e
Design 1/15/98
Proj. County Name Plumas Dist.: 02
|D;J STPLZ-5909(011) y Constru. Auth.
29 STPLX-5009(027) Plumas County Project Complete
09C0057 Feature Carried CL10O-STATE 40A RD Schedule Planned Actual Current $ Estimate: [$150,000
Comments:
f Strate :
In Design Feature Intersected MIDDLE FORK FEATHER RIV v 12/ R
Design
Proj. County Name Plumas Dist.: 02
|D:J STPLZ-5909(011) y Constru. Auth.
30 BHLPO-5009(028) Plumas County Project Complete
09C0100 Feature Carried GULLING ST Schedule Planned Actual Current $ Estimate: [$115,000
Comments:
: Strate :
In Design Feature Intersected PORTOLA OH (WPRR) i d AR 2126/97 City does not know what to do with
Design 3/17/98 the PS& E delivered by Caltrans.
Proj. County Name Plumas Dist.: 02
ID: ! STPLZ-5290(001) y Constru. Auth. 1/1/01
31 BRLSZA-5290(003) Portola Project Complete 10/1/01
09C0130 Feature Carried GULLING ST Schedule Planned Actual Current $ Estimate: [$120,000
Comments:
f Strate :
In Design Feature Intersected MIDDLE FORK FEATHER RIV _ v 2/26/97 e City does not know what to do with
Design 3/17/98 the PS& E delivered by Caltrans.
j Plumas ist.:
IPEE?L County Name Dist.: 02 Constru. Auth. T
32 Portola Project Complete 10/1/01
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09C0149
No Retrofit

Feature Carried SLOAT-POPLARVLY R

Feature Intersected MIDDLE FORK FEATHER RIV

Proj.
ID: STPLZ-5909(011)

County Name Plumas

33

Plumas County

Dist.:

02

Schedule

Planned

Actual

Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate: [$0

Comments:
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